ID WBS Task Name Contact | Resource
o Initials

44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
93 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK
386 | 6.4.5 Perform data migration to SAM storage AL DO
377 [Eé 6.1.1 Productize Skimming DO DO
379 [Eé 6.2.1 Productize CAF Tree generation DO DO
381 [ERé: 6.3.1 Productize Raw2Sim DO DO
383 [ERd: 6.4.1 Productize AADST DO DO
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS
34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW
337 | 43.23 Grid Production System workflow/dataflow diagram MD EXT
344 | 4332 Improve job monitoring, include trend plots MD EXT
338 4324 Grid Production System info on diagram: node roles, software, maintainers MD EXT
216 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS
20 2.3.4 Store output from any stage: Production-level test GG JS
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS
269 3544 Specify tools for accessing old logfiles GG MD
217 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD
348 {f:}} 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD
349 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD
362 | 43.6.1 Define conditions of challenge MD MD
363 | 4.3.6.2 Service Challenge execution MD MD
339 | 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ
268 3543 Transfer output sandbox selection logic to Runjob GG PL
52 2.8.6 DOrunjob sets up its own environment GG PL
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL
449 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK
407 7.12 Evaluate remaining DO SamGrid Requests RDK RDK
408 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK
411 7.12.1 Write evaluation of requests based on generic WBS RDK RDK
409 7.12.3 Create form to capture DO App requirements, workflow, use patterns RDK RDK
410 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid RDK RDK
413 7.12.6 DO SamGrid Requests Evaluation: Revision RDK RDK
451 [ERé 8.5.1 Project Close-out Meeting RDK RDK
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DO |Requesi|Major | Duration Start Finish Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07
Reauest| Id _lilestor sIMI[TIw[T[F[s|s[M[T[w[T[F[s[sIM[TIwWIT|IF[s|sImM[T[w[TI[F
Yes MC4 No 5 days Tue 1/8/08 Mon 1/14/08 :
No No 3days Wed 11/28/07 Fri 11/30/07 :
No No 1 day? Mon 1/7/08 Mon 1/7/08 |
No No 1 day? Mon 1/7/08 Mon 1/7/08
No No 1 day? Mon 1/7/08 Mon 1/7/08
No No 1 day? Mon 1/7/08 Mon 1/7/08
Yes MC3 No 6 days Mon 11/26/07 Mon 12/3/07 DEV,
Yes  Prd7 No 8 days Thu 12/6/07 Mon 12/17/07
No No 5days Tue 11/27/07 Mon 12/3/07
No No 10 days Tue 11/27/07 Mon 12/10/07
No No 5 days Tue 12/4/07 Mon 12/10/07 3 H
No No 5days Mon 11/19/07 Tue 11/27/07 NIl i mm—
Yes Prd7  No 2days Tue 12/18/07 Wed 12/19/07 ?
Yes MC1 No 3days  Tue 1/15/08 Thu 1/17/08
Yes MC2a No 3days  Mon 1/28/08 Wed 1/30/08 :
No No 3days Wed 11/7/07 Fri 11/9/07 MD @ Specify tools for accessing old Iogfilés
No No 2 days Mon 11/26/07 Tue 11/27/07
No No lday Thu 11/29/07 Thu 11/29/07
No No 3days Thu 12/20/07 Wed 12/26/07
No No lday Mon 1/14/08 Mon 1/14/08
No No 7days  Tue 1/15/08 Thu 1/24/08
No No 20 days Tue 10/30/07 Wed 11/28/07
Yes MC1 No 3days  Thu 1/10/08 Mon 1/14/08
No No 10 days Tue 11/6/07 Mon 11/19/07
Yes MC3 No 10 days Mon 11/12/07 Fri 11/23/07
Yes  Prd7 No 8 days Thu 12/6/07 Mon 12/17/07
No No 66 days  Tue 10/9/07 Thu 1/31/08
No No 43 days Tue 11/20/07 Mon 1/28/08
No No 10 days Tue 11/20/07 Wed 12/5/07
Yes No 15days  Thu 12/6/07 Fri 1/11/08
No No 4 days Mon 1/7/08 Thu 1/10/08
No No 3 days Fri 1/11/08 Tue 1/15/08
No No 2 days Tue 1/22/08 Wed 1/23/08
No No 1 day Fri 2/1/08 Fri 2/1/08
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Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07

FIS‘SIM|TIW|TIF|S sIMITIwW|T]F]s|sImM|[TIWw|ITI]F]S S|M[T|WIT|FIS‘SIM|TIW|T|FIS‘SIM|TIW|TIF|

. ASB,RDK () Operations Policies doc: Approve - CD, DO

V,PL,DW,JS= Evaluate and sign-off on test facilities and procedures
i DW

Grid Production System workflow/dataflow diagram
Improve job monitoring, include trend plots 3

Grid Production System info on diagram: node roles, software, maintainers
Migrate MC Prod from mixed old/new samgrid nodes to new node use only :

DOrepro tools adaptati‘on: Final 10% implementation

JS DOrepro tooI$ adaptation: Production-level teSt

MD [ Migrate Prod from mixed old/new samgrid nodes to new node use only
1 MD Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) |

MD = JIM productibn release consistent with d0|

Open Science Enclave baseline security plan - implications on SamGrid, CAB

put sandbox selection logic to Runjob

[E5-POrunjeb sets up its own environment

PL GG DOrepro tools adaptati:on: Adjust DOrunjob to use requést system

ntinag-DO-Apps-to-Grid-Production
PHAG 1 9-APPSH HE—+=1 }

RDK
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08

Feb 3, '08

Feb 10, '08

sisIM|ITIWI][TI[F[s|sIM|ITIwW|T]E[s[sIM|ITIwW|T][E[s[sIM|[TIW]|[T]

sIM[TIWITIF]S

ASB () Resolve how to add production paths in future: DO Approval

Perform data migration to SAM storage
DO @@ Productize Skimming
DO @3 Productize CAF Tree generation
DO @3 Productize Raw2Sim
DO @3 Productize AADST

JS E Store output from any stage: Production- Ievel test

Orunjob v7-7-3 and higher

MD @3- |Define conditions of challenge

Service Challenge execution

MRQ Store output from any‘stage: Create/submit requests to test feature

R,

g; Write evaluation of requests based on generic WBS

=freate form to capture DO App reqmrements workflow, use patterns
RDK () Create malntalnable list of known portability i |ssues for DO Apps on Grid

RDK @3 DO SamGrid Requests Evaluation: Re

FIs|sImM[TIW|[TI|F]S

JS @) Start Prod at Stage 2: Production-level re-test

Executi(jn Phase (Level of Effort = 15%)

=V|sion

RDK : PrOJect Close-out Meeting

Page 4




Project: DO Grid Production Computin
Date: Wed 11/21/07

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<

Page 5




